				.	D	5			Sep 01,2021		Oc	t 01,2021		Nov 01,2021	
ID	Task	Start	Finish	Duration	Progress	Resources	2021-08-09 2021-08-16	2021-08-23		6 2021-09-13	3 2021-09-20 2021-09-2	7 2021-10-04 2021-10-	-11 2021-10-18 202	1-10-25 2021-11-01 20	21-11-08 2021-11-15
1	Week 1 Project Selection	2021-08-09	2021-08-15	6.5 d	100%										
2	1.1 Project applying	2021-08-09	2021-08-09	0.5 d	100%										
3	1.2 Analyze the project requirements 1.3 Contact group members	2021-08-10	2021-08-15	6 d 1 d	100%										
5	1.3.1 Create team contact platforms	2021-08-10	2021-08-10	1 d	100%										
6	1.3.2 Elect a team manager	2021-08-10	2021-08-10	1 d	100%										
7	1.4 Participate kick off lecture	2021-08-11	2021-08-11	0.2 d	100%		_								
8	Week 2 Project preparation	2021-08-16	2021-08-22	7 d	100%										
9	2.1 Contact Clients and tutor	2021-08-16	2021-08-20	5 d	100%										
10	2.1.1 Determine the weekly meeting time	2021-08-16	2021-08-18	3 d	100%										
11	2.1.2 Create chat channel with clients	2021-08-19	2021-08-20	2 d	100%										
12	2.2 Determine the project scope	2021-08-21	2021-08-22	2 d	100%										
13	2.3 Build WBS	2021-08-21	2021-08-22	2 d	100%										
14	2.4 Risk monitoring	2021-08-21	2021-08-22	2 d	100%										
15	Week 3 Project communication	2021-08-23	2021-08-29	7 d	100%										
16	3.1 Learn and prepare the relevant knowledge	2021-08-23	2021-08-29	7 d	100%										
17	3.2 Communicate with Clients and tutor through zoom	2021-08-23	2021-08-27	5 d	100%										
18	3.2.1 Understand clients' requirement	2021-08-23	2021-08-26	4 d	100%										
19	3.2.2 Communicate report format with tutor	2021-08-26	2021-08-27	2 d	100%										
20	3.3 Division of labor	2021-08-28	2021-08-28	1 d	100%										
21	Week 4 Project Starting	2021-08-29	2021-09-04	7 d	100%										
22	4.1 Determine software, language, and framework we used	2021-08-29	2021-09-01	4 d	100%										
23	4.2 Clarify each function in software required by Clients	2021-09-01	2021-09-02	2 d	100%										
24	4.3 Create database	2021-09-02	2021-09-04	3 d	100%										
25	4.4 Try to build the initial interface for UI design Week 5 Project Proposal	2021-09-02	2021-09-04	3 d 7 d	100%										
26 27	Week 5 Project Proposal 5.1 Demonstrate the preliminary design of the project to the client	2021-09-05	2021-09-11	7 d 5 d	100%										
28	5.1.1 Demonstrate database table structure	2021-09-05	2021-09-08	4 d	100%										
29	5.1.2 Show initial interface for UI design	2021-09-05	2021-09-08	4 d	100%										
30	5.1.3 Summarize client feedback and improve our ideas	2021-09-05	2021-09-09	5 d	100%										
31	5.2 Understand all the client's requirements for software.	2021-09-07	2021-09-07	1 d	100%										
32	5.3 Write group proposal report	2021-09-08	2021-09-11	4 d	100%				•						
33	Week 6 Initial coding development	2021-09-12	2021-09-19	7 d	100%										
34	6.1 Give everyone a specific division of labor	2021-09-12	2021-09-14	2 d	100%										
35	6.2 Determine the UI	2021-09-13	2021-09-16	3 d	100%										
36	6.3 Connect the database to the demo	2021-09-12	2021-09-16	4 d	100%										
37	6.4 Listen to clients feedback and improve	2021-09-15	2021-09-19	4 d	100%										
38	Week 7 Continue development and testing locally	2021-09-20	2021-09-26	7 d	100%										
39	7.1 Coding	2021-09-20	2021-09-26	7 d	100%										
40	7.2 Unit test	2021-09-20	2021-09-21	2 d	100%										
41	7.3 Fix bug	2021-09-23	2021-09-24	1 d	100%										
42	7.4 Listen to clients feedback and improve	2021-09-24	2021-09-26	3 d	100%										
43	Week 8 The first time of project agile development	2021-09-27	2021-10-10	14 d	100%										
44	8.1 Complete all function development of the software	2021-09-27	2021-10-10	14 d	100%							_			
45	8.2 Show software features to clients	2021-10-07	2021-10-07	1 d	100%						_				
46	8.3 Fix bug	2021-10-02	2021-10-09	8 d	100%										
47	8.4 Listen to clients feedback and find method to improve Week 9 The second time of project agile development	2021-10-07	2021-10-10	4 d 7 d	100%										
48	9.1 Improve some function according to feedback	2021-10-11	2021-10-17	7 d	100%										
50	9.2 Show software changes to clients	2021-10-11	2021-10-17	7 d	100%										
51	9.3 Fix bug	2021-10-14	2021-10-14	6 d	100%							_			
52	9.4 Listen to clients feedback and find method to improve	2021-10-14	2021-10-17	4 d	100%										
53	9.5 write group progress report	2021-10-11	2021-10-16	6 d	100%							•			
54	Week 10 Connect to the cloud	2021-10-18	2021-10-24	7 d	100%							<u> </u>			
55	10.1 Improve some function according to feedback 2	2021-10-18	2021-10-24	7 d	100%										
56	10.2 Connect to cloud database	2021-10-18	2021-10-22	5 d	100%										
57	10.3 Fix bug	2021-10-18	2021-10-23	6 d	100%										
58	10.4 Listen to clients feedback and find method to improve	2021-10-22	2021-10-24	3 d	100%										
59	Week 11 Testing	2021-10-25	2021-10-31	7 d	100%										
60	11.1 Fix bug	2021-10-25	2021-10-29	5 d	100%										
61	11.2 Debug and Testing	2021-10-25	2021-10-31	7 d	100%										
62	week 12 Packaging	2021-11-01	2021-11-07	7 d	100%										
63	12.1 Connect to cloud server	2021-11-01	2021-11-06	6 d	100%										
64	12.2 Package code	2021-11-03	2021-11-07	5 d	100%										
65	Week 13 Deliver software	2021-11-08	2021-11-14	7 d	100%										
66	13.1 Summarize all knowledge and information	2021-11-08	2021-11-11	4 d	100%										
67	13.2 Deliver the entire software and resource to the client	2021-11-11	2021-11-11	1 d	100%										
68	13.3 Write finial report	2021-11-10	2021-11-14	5 d	50%										•